
 

NORTHUMBRIA POLICE AND CRIME COMMISSIONER 
 
Key Decisions 
 

Title and Reference 
 
Capital Monitoring 2016/17 – Quarter 2 
 
 
 (PCC/    /2016) 

 

Summary 
 
The Capital Monitoring forecast as at 30 September 2016 (Qtr.2) is as follows: 
 

2016/17                                          

Scheme Expenditure

Revised 

Program

Actual Spend 

Qtr 2

Forecast 

Outturn

Variance 

(Under) / 

Variance 

Slippage

£m £m £m £m £m

Total Major Building Works 0.418 0.279 0.418 0 0

Total Minor Building Works 1.603 0.286 1.244 (0.044) (0.315)

Total Computers & Communications 8.742 1.491 5.337 0.050 (3.456)

Total Vehicles and Equipment 2.519 0.324 2.694 0.175 0

TOTAL CAPITAL PROGRAMME 13.282 2.380 9.693 0.181 (3.771)

Total Funded Capital Schemes 0.078 0.547

TOTAL CAPITAL EXPENDITURE 2.457 10.239  
 

 
The programme will be funded as follows: 
 

Capital 2016/17

Revised 

Capital

Forecast 

Outturn Variance

£m £m £m

Capital Programme Expenditure 13.282 10.239 (3.043)

Financed by:

Capital Receipts (7.373) (6.541) 0.832

Capital Grants and Contributions (3.889) (2.036) 1.853

Prudential Borrowing (2.020) (1.662) 0.358

Total Financing (13.282) (10.239) 3.043  
 
All prudential indicators were within the approved limits. 
 
Recommendation/ Findings: 
 
1. To note the Capital Monitoring (Qtr.2) 2016/17, funding and capital Prudential  
    Indicators. 
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